

Summary Level DCMC Integrated IT Training Schedule
(As of Date: 23 June 98)

Task Name	1996 '96	1997 '97	1998 '98	1999 '99	2000 '00
DCMC Projects					
DCMC PROJECTS GROUP 1					
Contractor Information Service (CIS)					
CIS 1.0					
Training Development					
Installation & Training					
CIS 2.0					
Training Development					
End Users					
Install Technicians					
Installation & Training					
CIS 3.0					
Training Development					
Installation & Training					
Def Con Admin Reimbursement Reporting Sys (DCARRS)					
Parallel Testing, Installation and Training					
Installation and Training (All End Users and Technicans)					
Contract Property Management System (CPMS)					

Date: Fri 7/24/98

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress













External Tasks












Project Summary

Split

Rolled Up Split

Summary Level DCMC Integrated IT Training Schedule (As of Date: 23 June 98)

Task Name	1996 '96	1997 '97	1998 '98	1999 '99	2000 '00
CPMS 1.0					
Installation & Training					
CPMS 2.0					
Training Development					
End users					
Installation technicians					
Installation & Training					
Software Prof Estimating Sys (SPECS) v2.00 Dev					
Special Projects Training					
Installation and Training					
Over and Above System (OASYS)					
Installation and Training@All Other OASYS Sites					
Plant Clearance Aut Reutilization Screening Sys(PCARSS) PHASE I					
Training and Installation					
Training					
End Users					

Date: Fri 7/24/98	Task		Rolled Up Task		Project Summary	
	Progress		Rolled Up Milestone		Split	
	Milestone		Rolled Up Progress		Rolled Up Split	
	Summary		External Tasks			

Summary Level DCMC Integrated IT Training Schedule
(As of Date: 23 June 98)

Task Name	1996 '96	1997 '97	1998 '98	1999 '99	2000 '00
Terminated Automated Management System (TAMS)					
Training Development					
End Users					
Installation Technicians					
Training and Installation					
DCMDE					
DCMDW					
DCMDI					
Closed Contracts Database (CCdB)					
Phase II					
Project Support					
Pilot Team Building Training					
Train Project Team for Optical Storage Device					
AUTOMATED METRICS SYSTEM (AMS)					
Version 4.02 (Maintenance Release)					
District SA/DBA Training					
Version 4.1					
Training Development					

Date: Fri 7/24/98

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

Split

Rolled Up Split

Summary Level DCMC Integrated IT Training Schedule
(As of Date: 23 June 98)

Task Name	1996 '96	1997 '97	1998 '98	1999 '99	2000 '00
FASST					
Installation/Training					
DIRAMS Mod 1 Program Version 5.0					
Training Development					
FASST					
Installation/Training					
DIRAMS Upgrade Program Version 6.0					
Training Development					
FASST					
Installation/Training					
Contracts Reconciliation System (CRS)					
Version 3.0					
DCMDW Training/Installation					
DCMDI Training/Installation					
DCMDE Training/Installation					
System for Integrated Contract Management (SICM)					
SICM Version 4.0 (VDF)					
Training Development					

Date: Fri 7/24/98

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

Split

Rolled Up Split

Summary Level DCMC Integrated IT Training Schedule
(As of Date: 23 June 98)

Task Name	1996 '96	1997 '97	1998 '98	1999 '99	2000 '00
End users					
Installation technicians					
Training & Installation					
Northern Europe					
Southern Europe					
Middle East					
Pacific					
Def Civ Payroll Sys Auto Time, Attn & Prod Sys (DCPS/ATAAPS)					
1.5 Deployment					
1.5.1 Training					
1.5.1.1 User Training					
1.5.1.2 Admin Training					
1.5.1.3 DMC Training					
Alerts					
Phase II, Version III					
Training Development					
Develop Training Package					
Train the Trainer (End User and SYSOP)					

Date: Fri 7/24/98

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

External Tasks

Project Summary

Split

Rolled Up Split

Summary Level DCMC Integrated IT Training Schedule (As of Date: 23 June 98)

Task Name	1996 '96	1997 '97	1998 '98	1999 '99	2000 '00
Installation Technicians/DBAs					
TASO					
Computer Based Training Application					
Installation and Training Summary					
Conduct Training					
Train the Trainer (End User and SYSOP)					
Train at CAOs/External Customers					
Installation Technicians/DBAs					
TASO					
Detailed Installation and Training					
DCMDW					
DCMDE					
DCMC External Customers					
DCMDI					
DCMC PROJECTS GROUP 2					
Canadian Transportation Automated Control System (CanTRACS) (Old TRAMS)					
CanTRACS Phase 2					
Training and Implementation					

Date: Fri 7/24/98	Task		Rolled Up Task		Project Summary	
	Progress		Rolled Up Milestone		Split	
	Milestone		Rolled Up Progress		Rolled Up Split	
	Summary		External Tasks			