

IPR: SIS/RAMP/Fuels Preaward Survey Data

April 28, 1999

SIS/RAMP/Fuels Preaward Survey Data - briefed by Jim Rardon, Project Officer, Robert Kennedy and Cynthia Reichardt, Sponsors, to Mike Williams. Others present: Donna McKalip, Chris Bertelli and Sybil Cole.

Minutes From IPR:

- The ORD for RAMP is not completely set. Robert Kennedy has a broad outline, but the fine details have not been nailed down. They will freeze the baseline within the next six weeks.
- Defense Energy Supply Center/Airport/Seaport Capability Survey Data. DESC requires access to capability information on airports and seaports around the world. Currently working with them to determine if the data they need is different than that provided on routine preaward/capability survey. If additional data is needed will explore enhancements to the preaward survey system.
- There has been a slip in the SIS/RAMP schedule. The following factors have played a role in this:
 - Security requirements in SIS ORD require need for improved security features to include ability to age and change passwords on Oracle and the Web. This required new versions of Oracle RDBMS and Web server. Also needed Secure Socket Layer (SSL) to allow encrypted data between user and SIS web.
 - Encountered Delays getting Oracle 8.0, Netscape Enterprise, and SSL installed.
 - Password request facility was developed by Synergy to speed up the process of requesting and processing requests to change or add new users to Oracle and the Web.
- Per Mike: Concerned with installation of Oracle 8, Netscape Enterprise and SSL. Jim is going to find out the exact status from the West.
- The SIS schedule is going to be changed to have incremental testing. The Contractor System Status Table, Password Request Module and SIS Web Management pages will be tested in July 1999. The balance of the SIS will be tested in November 1999, with installation during January – February 2000. There is going to be a whole new schedule implemented for SIS.
- RAMP – A schedule for RAMP is being developed.

Tasks for SIS/RAMP/Fuels Preaward Team:

- Jim Rardon has been tasked to rectify the problems with getting Netscape Enterprise, Secure Socket Layer, Oracle 8, and Oracle Audit Trail installed in time to support the 24 – 28 SIS Security Test by 5/14/99.
- Jim Rardon has been tasked to prepare a new schedule for the SIS service by 5/14/99.
- Jim Rardon has been tasked to prepare a schedule for the RAMP by 5/14/99.
- Jim Rardon has been tasked to get together a new APB for SIS/RAMP by 5/14/99.