

PERFORMANCE INDICES

(Favorable >1.0, Unfavorable < 1.0)

$$\text{Cost Efficiency} \quad CPI = \frac{BCWP}{ACWP}$$

$$\text{Schedule Efficiency} \quad SPI = \frac{BCWP}{BCWS}$$

OVERALL STATUS

$$\text{Percent Complete} = \frac{BCWP_{CUM}}{BAC}$$

$$\text{Percent Spent} = \frac{ACWP_{CUM}}{BAC \text{ (or EAC)}}$$

TO COMPLETE PERFORMANCE INDEX

$$TCPI_{EAC} = \frac{\text{WORK REMAINING}}{\text{COST REMAINING}} = \frac{BAC - BCWP_{CUM}}{EAC - ACWP_{CUM}}$$


ESTIMATE AT COMPLETION

(EAC = ACWP + Estimate for Remaining Work)

$$EAC_{CPI} = \frac{BAC}{CPI_{CUM}}$$

$$EAC_{Composite} = ACWP_{CUM} + \frac{BAC - BCWP_{CUM}}{(CPI_{CUM}) \cdot (SPI_{CUM})}$$

Defense Systems Management College Earned Value Management Gold Card



Cost Variance

$$CV = BCWP - ACWP$$

Cost Variance %

$$CV\% = \frac{CV}{BCWP}$$

Schedule Variance

$$SV = BCWP - BCWS$$

Schedule Variance %

$$SV\% = \frac{SV}{BCWS}$$

Variance At Completion


$$VAC = BAC - EAC$$

EVM Home Page — <http://www.acq.osd.mil/pm/>

DSMC EV E-Mail Address — EVM@DSMC.DSM.MIL

DSMC EV Phone No. — (703) 805-2848/2968 (DSN 655)

Oct 1997



TERMINOLOGY

NCC	- Negotiated Contract Cost	(Contract price less profit/fee(s))
AUW	- Authorized Unpriced Work	(Work approved, but not yet negotiated)
CBB	- Contract Budget Base	(Sum of NCC and AUW)
OTB	- Over Target Baseline	(Sum of CBB and recognized overrun)
TAB	- Total Allocated Budget	(Sum of all budgets for work on contract-NCC, CBB or OTB)
BAC	- Budget At Completion	(Total budget—for total contract thru any given level)
PMB	- Performance Measurement Baseline	(Contract time-phased budget plan)
MR	- Management Reserve	(Budget withheld by contractor PM for unknowns/risk mgt)
UB	- Undistributed Budget	(Broadly defined activities not yet distributed to CAs)
CA	- Control Account	(Lowest CWBS element assigned to a single focal point to plan and control the scope/sched/budget)
WP	- Work Package	(Near-term, detail-planned activities within a CA)
PP	- Planning Package	(Far-term CA activities not yet defined into WPs)
EAC	- Estimate At Completion	(Est. of total cost—for total contract thru any given level)
BCWS	- Budgeted Cost of Work Scheduled	-- PLAN (Value of work planned to be done)
BCWP	- Budgeted Cost of Work Performed	-- EARNED VALUE (Value of work accomplished)
ACWP	- Actual Cost of Work Performed	-- ACTUAL COST (Cost of work accomplished)

EVM POLICY (as defined in DOD 5000.2-R)

EVMS Criteria Approach (Management control system must meet Criteria):

- Required for non-FFP contract exceeding \$70M RDT&E or \$300M in procurement (CY96\$).
 - Below-threshold use may be appropriate—consider benefits, risk and criticality.
- Contractor must establish, maintain, and use a system that meets the intent of the 32 Criteria.
- Cost Performance Report (CPR) is delivered as a CDRL item.
 - 5 Formats (WBS, Organization, Baseline, Staffing, and Explanations).

C/SSR Approach (Management control system not required to meet Criteria):

- Required for non-FFP contract exceeding \$6M (CY96\$) and 12 months in length.
- Contractor system with reasonably objective earned value methods is adequate.
- Cost/Schedule Status Report (C/SSR) is delivered as a CDRL item.
 - 2 Formats (WBS and Explanations)