

DCMA

Defense Contract Management Agency

DCMA

Defense Contract Management Agency



Defense Contract Management Agency

DCMA

Defense Contract Management Agency

DCMA

Defense Contract Management Agency

## ***SICM 4.0 Maintenance***

---

### ***Current Status***

Presented By:

**Mr. Norris Nereng**

**Director of Contract Operations**

## ***SICM 4.0 Maintenance***

---

### **Discussion**

- **Impact of Update**
- **Deployment Methodology**
- **Current Status**
- **Remaining Actions**
- **Summary**



### **Impact of Update**

- **Resolve Key Migration Issues**
- **Additional PQDR Module**
- **Standardized Oracle Backend**
- **Framework for Automated Rollup**

## **Methodology**

- **Server**
  - ***Oracle scripts to “clean-up” data***
  - ***Oracle scripts to add new data fields***
- **Client**
  - ***New SICM application files***
  - ***Revised SICM reports***

## ***SICM 4.0 Maintenance***

---

### **Current Status**

- **Middle East complete**
- **S. Europe In-Process thru 30 June**
- **Pacific “On-Deck” - 3-28 July**
- **N. Europe - 31 July - 11 August**



## ***SICM 4.0 Maintenance***

---

### **Remaining Actions**

- **Focus on Data Integrity**
- **Archive Capability**
- **CMO Rollup**
- **Ensure stable link to DIRAMS**



## ***SICM 4.0 Maintenance***

---

### **Summary**

- **Database challenges being resolved**
- **Maintenance actions diminishing**
- **Automated Metrics Capability via DIRAMS**

