

DCMA

Defense Contract Management Agency

DCMA

Defense Contract Management Agency

DCMA

Defense Contract Management Agency

DCMA

Defense Contract Management Agency

DCMA

Defense Contract Management Agency


DCMA

Defense Contract Management Agency



Single Process Initiative -- The Basics

What is SPI?



Effective Communication Critical to Success!
The Local Management Council Makes This Possible

A Four Step Process


- Contractor Submits Concept Paper
- Management Council Evaluates Concept Paper
- Block Changes Are Made to Existing Contracts to Authorize the Use of the Single Process (if management council approves concept paper)
- Equitable Adjustments Made to Contracts to Take Advantage of Savings and Cost Avoidances

Block Change Process

Proposal Development
30 Days

Approval
60 Days

Contract
Modification
30 Days




Block Change Process Cycle: 120 days


(proposal receipt to
issuance of block change)

Process Builds on Existing
Organization Structures

Implementation




Concept Paper (proposal) Development



- **Early Customer/Industry Interface**
- **Develop Concept Paper with Cost-Benefit Analysis**
- **Contractor Submits Proposal if Required**

Step Two


Approval



- **Coordinates with Component Team Leaders**
- **Technical Review & Evaluation**
- **SWAT Teams Assist as Required**
- **CAEs or DAE Resolves Disputes**

Step Three


Modification



- **ACO Executes Block Change Modification**

**Negotiate Consideration
if Immediate &
Significant Benefit**

Implementation



- **New Process Implemented**
- **Government/Contractor Activity Adjusted Accordingly**
- **Final Report Summarizes Lessons Learned & Benefits**
- **Realize Savings/Cost Avoidance**

The Management Council

- **Members Include:**
Key Customers, Contractor, DCMA & DCAA
- **Evaluate SPI Concept Papers**
- **Identify Processes & Products at Risk**
- **Sponsor Process Improvement Teams**
- **Integrate Government Audits & Reviews**



**Any Issue of
Mutual Concern**

Effective Communication Critical to Success!
The Local Management Council Makes This Possible

- **CTL Responsibilities**
 - *Member of Gov't/Ktr Management Council*
 - *Coordinates & Gains Component Consensus*
 - *Elevates Disputes*
- **Guidance Issued**
 - *DCMC SPI Information Sheet*
 - *Air Force, Navy, Army & NASA Policy Letters*

Visit Our Home Page

<http://www.dcma.mil>

Select "HQ Teams"

Select "Supplier Operations"

Select "Single Process Initiative"